MONTHLY PROJECT OVERVIEW - July 2006

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: I-5from SR 526 to US 2
Design-Builder: Atkinson - CH2M Hill, a Joint Venture

PIN: 100543N
WIN: AO00543N

Design / Build Contract Summary
Contract Award:

Notice to Proceed:

Original Contract Time:

Original Substantial Completion:
Original Contract Amount:
Revised Contract Amount:

May 3, 2005

May 31, 2005

1125 Calendar Days
June 29, 2008
$184,992,860
$215,861,461

Project Status as of : July 31, 2006

Contract Days Elapsed: 426 of 1125 = 37.8%

Contract Amount Earned to Date: $97,069,690 = 45.0%
Contract Amount Earned This Period: $9,361,481 = 4.3%
Current Projected Completion Date:June 29, 2008(on schedule)

Project Progress to Date

Design 89.8%
Construction 41.0%
Overall 45.0%
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Design / Build Schedule Summary

Design: Project design continued progress, with significant
emphasis on Geotechnical, Landscaping and Roadway. Design
progress is winding down, there are some design items to complete
which include retaining walls, electrical, drainage and structural items
and are scheduled to be complete by early September.
Construction: Work continued on south segment asphalt paving
northbound and southbound, placing panels for Noise wall 2 and
lighting. Central Segment work continued on the 41st street over
crossing and Aqueduct Bridge. Work completed on preloading and
hydro seeding Water Quality Facility 1 and Retaining wall 4. North
Segment work continued on 36th street, Pacific Avenue and Everett
Avenue over crossings, set girders for Hewitt Avenue ramps and
Retaining walls 15, 16B, 17A & 17B. Off-site fabrication work is
continuing on concrete girders for the Aqueduct Bridge, 41st street
and the 36th street over-crossings and panels for Noise Wall 2, and
started on panels for MSE Retaining Wall 3, S4A, S7, and S9.
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July 2006 Highlights

Work began on the high mast lighting this month (top left) Crews continue I-5
bridge pier work at 41st street over crossing (top right).

Paving I-5 southbound road widening in the (top left) Crews working on
retaining wall 17 between Pacific Avenue and Hewitt Avenue (top Right).

Quality Controls / Quality Assurance

To date, WSDOT has performed 467 design and 1250 construction
item audits and recorded the audits into the CATS program to
measure specification conformance, resulting in 201 NClI's. Most of
these NCI's have been addressed to ensure quality is maintained and
any corrective action needed to the quality system is identified. The
Design-Builder has issued 37 NCR's and implemented a training
program for their Q/A field inspectors. The Design-Builder is recording
all material test results in the WSDOT SAM system. WSDOT is also
recording verification tests for the same materials into the SAM
system. Test results to date indicate materials incorporated into the
project meet specifications and validate the testing program. Design-
Builder is currently reestablishing a data base to more effectively
track non-statistical acceptance.

Risks / Challenges / Issues

- Scheduling and sequencing construction of the I-5 widening within
BNSF ROW and particularly over BNSF tracks to comply with BNSF
non-work time restrictions

Public Information & Community Outreach

- July 12 & 27 Riverside neighborhood noise wall meetings

- July 5 & 12 Continued updates to local Rotary/business groups
- July 21 Boeing transportation/safety fair participation begins

- July 31 Write outreach for full freeway closures/girder setting

Upcoming Activities — August 2006

- Full freeway closures to set 41st Street Bridge girders

- Continue South Segment NB & SB mainline widening and paving
- Girder placements: NB I-5 widening over Lowell, NB I-5/US 2 exit
over Hewitt, and US2 to SB I-5 entrance over Hewitt

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

IT'S YOUR NICKEL.
WATCH IT WORK.

“Washington’s Future Just Got Better ”
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